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Goals of this Meeting

« Share the activities underway in preparation to move mainframe
processing from the Richmond Plaza Building to the Commonwealth
Enterprise Solutions Center (CESC)

* Present a high level schedule of migration related events and the
timing of key activities associated with executing the move

 Solicit assistance in engaging agency applications support teams
who will help the NG/VITA transformation teams create test plans
and provide support in executing those plans
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Agenda

* Pre-move hardware & software initiatives
e Planned schedule (high level)

* Preparation Initiatives

* Preparation tasks

» Agency application testing

* NG/VITA test team progress

» Test schedule development

e Questions
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Pré-move hardware & software initiatives

* Mainframe components

— EMC DMX2000 disk storage unit recently installed in the RPB
» IBM and UNISYS data storage in the process of being consolidated onto the DMX2000

» Second DMX2000 will be installed within the CESC to support high speed data replication
during the migration of mainframe processing

» Migration complete — RPB installed DMX2000 goes to the SWESC
» Data replication between the CESC and SWESC will be implemented

— EMC Centera Bustech virtual tape library has been installed in the RPB
» UNISYS tape storage volumes are being loaded into the EMC Centera
« Second EMC Centera unit will be installed in the SWESC
» Tape replication between the CESC and SWESC will be implemented

— UNISYS Dorado 390 processor in storage within the RPB
» This processor will be installed within the CESC
e Current UNISYS CS7802 in the RPB will be relocated to SWESC
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Pre-move hardware & software initiatives

(continued)

* Mainframe components (continued)

— IBM 2094-470 mainframe is being ordered from IBM
 New IBM 2094-470 mainframe will be installed in the CESC
* |IBM 2064-1C6 installed in the RPB will be relocated to the SWESC

— Current technology IBM automated tape library selected for the CESC
* Plan to order new TS 3500 tape library with a TS 7740 virtualization engine

* IBM TS 3500 tape library will support the consolidation of both virtualized IBM tape
volumes and Open Systems (server-based) tape backup volumes

* The TS 3500 will replace the Sun/STK SL5500 tape library (server tape backups) and
eliminate any requirement to procure a 2"d SL5500 for the SWESC

— Mainframe Printing relocation from RPB
* Move RPB Printers in preparation for Mainframe moves

* Identify Central Mainframe Print Facility (may be CESC or downtown facility with DMV
under consideration)

« Identify consolidation opportunities (per contract commitment for a consolidated Mainframe
Print Facility by 2/1/08)
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Pre-move hardware & software initiatives

(continued)

« Software
— IBM & UNISYS software environments will be replicated in the CESC

— Software environments will also be replicated in the SWESC for DR
solution
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Planned schedule migh level

2007 Timeline
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Deployment

RPB Server Consolidation,

Migration, and Move into the e —
CESC

RPB Mainframe Consolidation,

Migration, and Move into the e
CESC
Network access being i

implemented in the CESC

Selected RPB Mainframe A,
hardware components

relocated to the SWESC

Mainframe user Mainframe migration
complete

testing begins
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Planned schedule (pre-move initiatives)

R 2007 Timeline
Pre-move initiatives

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Consolidate OS/390 and Unisys
DASD on new EMC DMX2000

Virtualize Unisys Tape
environment to EMC/Bustech O
Centera system.

Install and convert IBM Tape

library from current 3494 B18 to
TS7740 and TS3500 Tape P77
system

Finalize facility plans and install
new Printers in alternate

location to replace RPB Printers I
prior to Relocation to CESC

Open Systems Tape
Consolidation to the new
TS3500 Tape Library for 3Par (e

backups after conversion
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Preparation tasks in process

* DASD consolidation
— IBM & UNISYS disk storage currently being consolidated on the DMX2000
— Scheduled to be complete by mid-April

* UNISYS tape virtualization & consolidation
— UNISYS tape volumes are being loaded into EMC Centera virtual tape library

— Scheduled to be complete well before the end of March
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Preparation tasks remaining

* IBM tape virtualization
— Order new IBM tape library
— Transfer virtualized IBM tape volumes from current library to new library

— Plan to complete this effort by May 1

 Order printers for the Consolidated Print Center

— RPB mainframe print tasks need to be migrated as the Mainframes move to
CESC

— Finalize location for RPB Printers

* Fujitsu PrimePower UNIX server
— Finalize configuration and order PrimePower server for CESC

— PrimePower supports data transfer between the IBM and UNISYS
mainframes

— Processes a variety of VITA specific support applications

10
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Preparation tasks remaining

(continued)

» Software

— Negotiate with mainframe Operating System and application software
product vendors an agreement to run dual instances of their products during
migration

* Open Systems (server) tape consolidation
— Transfer server tape backup volumes to the new IBM TS 3500 tape library

— Migrate from the SUN/STK SL5500 in accordance and alignment with the
Server Consolidation Schedule
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Agency Expectations

* What do we need
— Agency Point of Contact as part of the Testing Team
— Point of Contact to provide Agency Input
— Participation in bi-weekly to weekly Test Team planning sessions
— Liaison to the Agency user community for issues identification and resolution
— Agency coordination for actual test activities
— Assistance in identification and validation of all Mainframe applications
— Participation in application testing and change control processes

* What we will provide
— Provide Planning coordination for all Mainframe connected Agencies
— Regularly scheduled communication forums thru Production Cutover

— Email communications on a scheduled and ad-hoc basis as key events are
scheduled or occur.

— Maintain and publish Application issues raised and resolved.
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NG/VITA test team progress

* NG/VITA test team

— Karen Lusk has been selected to oversee the development and coordination of test
team activities. Karen coordinated & managed the last two annual SunGard DR tests

— NG/VITA is made up of current operations and transformation personnel who will be
heavily involved in the preparation of all hardware, software and network components
and deeply involved in test support

— The VITA SMO will be working closely with both NG/VITA current operations and NG
transformation teams assisting with agency communications, coordination and joint
project oversight

* Progress to date

— List of primary contacts within agencies using mainframe applications available but
requires validation

— List of all mainframe and UNIX server applications has been created

— Weekly test team meetings in which testing methodologies & processes are being
developed

— Drafts of agency data gathering and discovery questionnaires are available

13
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h7 Combine these to make it a single team of Transformation and Current Operations.
hallbe, 3/9/2007
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Test schedule development

* To create schedules for executing mainframe application tests
— Need to meet with agency application and network support personnel
— Validate information collected through questionnaires
— Select test dates and build plans accordingly

— Create and distribute detailed test schedules to agencies

14
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